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Dona ons and         
Expenses Quick 

Overview                
DETAILS ON LAST PAGE 

Dona ons Received 
2016-2022  

$1,406,009.90  

Engineering and        
Construc on Expenses     

2017-2022                   

($1,336,255.78)  

Total Cash-in-Hand as of               
October 31, 2022             

$340,677.03 

Upcoming Expenses to 
complete the current 
phase of the Project         

$800,000.00 

CONSTRUCTION TIMELINE (Targets, Milestones, and Expenses) 

Brief Description of the tasks and achievements  Plan 
Dates 

Actual 
Dates 

Cost 

Lease agreement discussion with Hydro One for parking & 
green field 

Jan. 2016 Sep 2019  

Preliminary site plan submitted to the city for the approval of 
the new building and parking-lot 

Sep. 2016  $65,000 

Committee of Adjustment for minor variance to allow additional 
parking at Hydro lands 

Aug. 2017   

Lease agreement with Hydro One Nov. 2017 Sep. 2019 $1400/mnt 

Contamination found in the soil while conducting grounding 
study 

Jan. 2018   

Unexpected cost  due to soil contamination (3% addition) Mar. 2019  $80,000 

Site plan approved by City of Guelph Jan. 2018 Apr. 2019 $140,000 

Construction begins for parking-lot (services and grading)  May 2019  $250,000 

Retained civil engineering firm for building permit package  Jul. 2019 completed $45,000 

Building Permit Application submitted to the city  Mar. 2020 completed $47,000 

Landscaping, grading and construction of playing field  Aug. 2020 completed $95,000 

Fine grade paving of parking lot—subject to weather and land-
scaping work done  

May. 2020 completed $65,000 

Relocating portable classroom & tent at the back -  Subject to 
construction permit of building  

Apr. 2022 completed $10,000 

Demolition, Excavation, footing, foundation, under-
pinning, backfill, plumbing, and building structure  - 
(current phase - $800K spent and $800K remaining) 

May. 2022 Work in 
progress 

~$1.6M  

Final Civil Work at the front parking lot. New Fire hydrant, 
stormceptor, bigger waterline to city main  

*Nov. 2022 open ~$105,000 

Construction of building interior and finishing  - (revised) *Apr. 2023 open ~$2.0M 

Final paving of entire parking-lot, subject to full construction  *Sep. 2023 open ~$95,000 

Fencing and tree planting at the field  - (revised) *Oct. 2023  ~$85,000  

Lighting in the field and facelift of  current building—Cost TBD TBD   

* AS WITH ANY CONSTRUCTION PROJECT, ALL DATES ARE SUBJECT TO 
BUILDING PERMITS, WEATHER, AND ALLAH’S WILL. Kindly remember us in 
your prayers, for the successful completion of the project. If anyone of you has skills 
and expertise to help us in the project, please contact us via email at                       
mubeen.butt@msofg.org with a brief about you. 

Muslim Community Centre 
 
286 Water Street, 
Guelph, Ontario, N1G 1B8 
 
 
 
 
 
 
 
 
Phone: 519.767.0097 
email: info@msofg.org 
www.msofg.org 

New  Masjid Update  



By: Zechariah Muhammed Jamal 

First ever Purpose-Built Masjid in Guelph. A young 
Muslim’s Perspective. 
 

Since 2007, I’ve been a member of the MSOG. Back when I was first born, my father brought me to the 44 Marlborough 

Street Mosque in search of Allah’s blessing. Back then, the entire MSOG community could fit in one little house. Now, here 

I am, 15 years old (and still going strong), and I can see how much the community has grown and prospered.  

No longer are we a small group of 

people. No longer are we crowded 

up in a small house. No longer are 
we dependent. It truly is a privilege 

to grow up in a time where all the 

work has already been done. People 

worked hard to get the MSOG 

where it is today. They had to work 

to increase the population of our 
community. They had to fight for 

the masjid. They had to grind to 

become independent. 

Now, the blood, sweat, and tears of those who dedicated their time towards Islam act as the feeding nutrients of the seeds of 

the youth - like me. I am a Muslim boy, growing up in a time where, for the first time in Guelph, a Mosque is being built 

from the ground. The masjid I grew up in was one where I could only pray.  

Now, there will be a place for my siblings and I to not only pray,                                  
but attend a gymnasium, marriage halls, schooling, and more. 

It’s an honour living in a time where I can see my own local Masjid sprout from humble beginnings to erecting the first Mas-
jid from scratch here in Guelph, where I can connect with other Muslims and increase my faith in Allah. 

The Muslim youth won’t have to go to the John McCrae school to play basketball now - the Masjid will have it’s own gym. 
Muslims will not have to have their wedding ceremonies far away in other cities - here in Guelph, the Masjid will have them 

covered. As we gather for prayers throughout Ramadan, no one will have to line up in the hallways to pray - there will always 

be enough space. 
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Message from Imam Mubeen 
Asslamualiekum warahmatullahe wabarakatuh, 
 
Blessings and prayers be upon our community and all thanks to Allah for His infinite help and 
mercy, and blessings on the MSOG community. The task of building the house of Allah is some-
thing that is done with true sincerity and consciousness of Allah. Many verses of Quran and 
Ahadeeth come to mind as I write this, however I want to take a moment to look back. 
 
I want to reflect on a childhood memory from when my late father took on the task to help 
build the Cambridge Masjid. I was only six at the time. The task before him was huge, the 
community still small and largely working class, and the project budget over one million dol-
lars. Rather than agonize or question, what I observed at six years old still amazes me. I wit-
nessed the whole community coming together, regardless of background or financial ability, 
with every resource they had, to load scaffolds, dig trenches, lay pipes, pull wires, sweep 
floors, and cook food for one-another. The pooled whatever finances they could, with the faith 
that they were building for Allah and for future generations. Now, hundreds of people congre-
gate for the five daily prayers at the site. 
 
My father was a beaming example for us all and there are many like him in our midst, putting 
physical labour into building this masjid and a vibrant community. 
 
Now it is our turn to write our names in the record for Allah; amongst those who were the ones 
who supported the cause of building the house of Allah. Guelph needs your help. When difficult 
times come, we should meet them with bravery and courage.  
 

Your masjid and your community centre is  in need for 
~500K to complete the current phase of the project.  

 
I ask everyone to put their hearts and souls together and unite for this cause. May Allah give 
the MSOG Board the help and steadfastness to complete this project. I enlist myself, to be 
among the first, to follow in the footsteps of my elders. I encourage you to follow too. You’ll 
never regret it!   
 
Your brother  
Mubeen Butt 
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An Overview of Funds Collected for the Expansion Project 

Expansion Project Account Statement 

OPENING BALANCE as of Dec 31, 2016  $270,922.91   
Donations Received from 2017 to 2020 $772,668.95   

Construction, Consulting & Engineering Expenses 2017-2020      Phase I                          -$543,224.16  
1772853 Ont. Inc 

Aardvark Drilling Inc. 

ABOUD & ASSOCIATES INC. 

AMICK Consultants Limited 

Antec Appraisal Group (Waterloo) Inc 

Astrid J. Clos 

BLUEWATER GEOSCIENCE INC. 

City of Guelph 

COUNTRYSIDEEXCAVATION INC 

Creative Landscape Depot 

Dominion Drywall Contractors Inc. 

EXP Services Inc. 

GM BluePlan Engineering Inc. 

K-W CORNERSTONE PAVING LTD. 

Mann 2018 Limited 

MEM Engineering Inc 

Metsco Energy Solutions Inc 

Mighty Moe Excavating 

NATURE'S PALETTE LANDSCAPE & DESIGN 

Neeb Excavating Inc. 

Ontario Hydro Networks Inc. 

ROMBALD INC 

 $           4,900.00  

 $           3,176.36  

 $           4,597.20  

 $           2,250.00  

 $           2,293.20  

 $         17,694.93  

 $           9,671.50  

 $           7,783.99  

 $         34,986.69  

 $         10,344.89  

 $           3,870.00  

 $         42,759.21  

 $         46,928.65  

 $         56,553.00  

 $         37,678.13  

 $         26,400.00  

 $           7,000.00  

 $           2,687.50  

 $           7,226.80  

 $       203,412.11  

 $           8,850.00  

 $           2,160.00  

Excess soil dumping fees 

Geo Tech drilling 

Landscape Architect 

Archaeological Assessment  

Appraisal of Water Street Property, (Hydro One Lands) 

Planner for the Site plan approval 

Environmental Consultant 

Site Plan Applications 

Grading services for the field 

Purchasing of soil for the field backfill 

Trucking cost to import soil 

Engineering Services for SOIL Management 

Engineering Services for Civil Permits 

Paving of the parking lot 

Purchasing of soil for the field 

Engineering Services for the building permit 

Hydro Tower safety study 

Excavation services 

Clean Soil for the field 

Grading & site services for the parking lot 

Trees cleaning by Hydro 

Electrical layout 

OPENING BALANCE as of Jan 1, 2021       $500,367.70  
Donations Received in 2021 & 2022                                                               $633,340.95 
Construction, Consulting & Engineering Expenses 2021-2022 Phase II (current)            -$793,031.62  

AKAL STEEL (2005) INC. 

Cambridge Concrete Pumping (2002) INC. 

CHUNG & VANDER DOELEN Engineering  

Construction Matertial  

COUNTRYSIDEEXCAVATION INC 

GM BluePlan Engineering Inc. 

Headwaters Elevator& Lifts Services Inc. 

JLP Services Inc. 

Joseph & Company Inc. 

Jibreal Ismael Group 

Lehigh Hanson 

LION FORMING INC. 

Mann 2018 Limited 

MEM Engineering Inc 

Nucor Harris Rebar 

Spectralis Haulage and excavation inc. 

TH Trucking (1449866 Ontario Limited) 

Van Harten 

Wellington Plumbing & Heating Ltd. 

 $         201,285.00  

 $           13,893.85  

 $            5,500.00  

 $           95,461.25  

 $           37,048.06  

 $            2,416.75  

 $            9,835.30  

 $           10,334.80  

 $            3,503.41  

 $           20,537.84  

 $           23,485.50  

 $         254,050.00  

 $           21,558.93  

 $            6,600.00  

 $           61,728.76  

 $           17,407.17  

 $            1,600.00  

 $            5,441.00  

 $            1,344.00  

Steel Structure for the building 

Concrete for the basement floor 

Soil Testing Services 

Material (pluming, rocks, insulation, etc.) 

Excavation and demo work  

Engineering Services 

Elevator Deposit  

Engineering Inspection Services 

Construction Garbage removal 

Backfill, trucking, concrete basement 

Concrete Supplies 

Forming Services for the building 

Clean Soil supply 

Drawings for the building 

Rebar for the construction 

Excess Soil dumping n trucking service 

Trucking Service to move the excess soil 

Survey services 

Underground plumbing 

Remaining Balance as of October 31, 2022     $ 340,677.03  

Statement of Expenses is Prepared,   
Reviewed & Approved by:  

Amir Riaz, Chair, Fundraising Committee  

Midrarullah Khan Treasurer MSOG 

Arif Kidwai, Member Construction Committee  

Muhammed Sayyed, President, MSOG  

Statement of Expenses from Jan 1, 2017 to Oct 31, 2022 


